Blue Ridge Recovery Project Update

REV 08/13/25

REBUILDING THE RAILROAD SAFELY & SUSTAINABLY

ensure the

Hurricane Helene caused severe damage across the southeastern United States, impacting
critical transportation infrastructure in Eastern Tennessee and Western North Carolina.
Approximately 60 miles of CSX railroad experienced widespread washouts and destruction
from the storm. CSX began emergency recovery and reconstruction efforts in October 2024
in partnership with state and federal agencies to restore this vital segment of the national
freight rail network that handles about 14 million gross tons of freight each year.

The project involves retrieving displaced track materials from the Nolichucky River and
rebuilding the rail bed, bridges, and culverts, with a focus on ensuring the rail infrastructure
is restored in a safe and environmentally sustainable way.

CSX remains committed to working collaboratively and efficiently as it rebuilds to

reliable delivery of critical goods to businesses and communities.
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AS OF AUGUST 2025, CSX HAS...

Placed more than 2 miles of railroad track
panels in the Nolichucky Gorge (Fig 1).

Mostly reconstructed the railbed back to the
required track elevation (Fig 2, Fig 4).

Nearly reconstructed the railroad
embankment for resilience (Fig. 3).

Laid track within the newly-rebuilt
Poplar Bridge (Fig. 5).

Scan to learn about the
recovery and reconstruction
process, project timeline,
river safety, and more - or visit
csx.com/BlueRidgeRecovery.

Follow us for project updates ﬂ @ O Q

CSX is committed to the affected communities and will
remain a trusted partner well beyond the completion of
the Blue Ridge restoration efforts, ensuring its continued
presence makes a lasting and meaningful difference.




